
Georgia Date:

User: krender Department of Transportation Page 1 of 3

Pay Period: 01/22/2014

to 09/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14710-13-000-0

Estimate Summary By Project

Estimate Number: 0001

10/06/2014

Contract Location: Time Allowed:

SR 7 BEGINNING NORTH OF I-75/SR 401 AND EXTENDING SOUTH OF S

 

Contractor:

REEVES CONSTRUCTION COMPANY Date Let:

101 SHERATON CT. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MACON GA 31210-1155 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

LIBERTY MUTUAL INSURANCE COMPANY

12/13/2013

12/27/2013

01/17/2014

01/22/2014

09/16/2014

00/00/0000

00/00/0000

313 Days

11/30/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 03   

Elapsed Calender Days:

Percent Time: 80.51

252 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$2,871,083.00

$2,871,083.00

$2,117,937.67

26.23%

Counties:

Dooly Houston

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004618      $2,871,083.00 $2,871,083.00 $2,117,937.67 26.23% $753,145.33

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 3

Pay Period: 01/22/2014

to 09/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14710-13-000-0

Estimate Summary By Project

Estimate Number: 0001

10/06/2014

Project Number: M004618      SR 7 - MILLING, INLAY, PLMX RESF & SS SURF TRT PAV

 

M004618                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $602,516.26 $0.00 $602,516.26

Non-Participating $150,629.07 $0.00 $150,629.07

Total Earnings $753,145.33 $0.00 $753,145.33

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $753,145.33 $0.00 $753,145.33

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $753,145.33 $0.00

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $753,145.33

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 3

Pay Period: 01/22/2014

to 09/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14710-13-000-0

Estimate Summary By Project

Estimate Number: 0001

10/06/2014

Project Number M004618      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .000

 295140.000 .250

M004618

 

.250 $73,785.00 $73,785.00

0020 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  11,490.000 .000

 64.850 5,535.470

 

 

5,535.470 $358,975.23 $358,975.23

0035 424-5107     SINGLE SURFACE TRTMT, STN SIZE 7 , GP 2 ONLYSY  270,900.000 .000

 1.100 120,824.322

 

 

120,824.322 $132,906.75 $132,906.75

0045 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  255,325.000 .000

 0.860 217,998.080

 

 

217,998.080 $187,478.35 $187,478.35

Category Amount: $753,145.33 $753,145.33

Project Total Amount: $753,145.33 $753,145.33


